

Product Roadmap 2026

VistaPort Media Inc. — Product Data and Technology

Document ID	DR-047
Prepared by / owner	Maya Hart
Date	12 January 2026
Classification	Strictly Confidential — Project Atlas
Function	Product
Cycle	FY2026 annual plan

Internal product roadmap for FY2026, prepared by Product for review with the Executive Committee. Themes: deepen logged-in engagement, extend the AtlasID identity graph, modernise VistaMail and the accounts platform, and grow mobile and international monetisation. Priorities are scored on reach, revenue impact and platform-health contribution.

Roadmap is directional and subject to quarterly re-planning. Dates are target windows, not commitments.

1. Strategic themes for 2026

- **Identity & addressability:** grow first-party, consented audiences via AtlasID as third-party identifiers decline; improve cross-property match rates.
- **Mail modernisation:** next-generation VistaMail experience, spam/abuse defences and faster mobile sync.
- **Platform health:** accelerate retirement of legacy account infrastructure and strengthen authentication and session management.
- **Mobile & international:** improve mobile retention and expand monetisation in priority APAC and EU markets.

2. Prioritised initiatives

Initiative	Theme	Priority	Target window	Status
AtlasID graph expansion (consented signals)	Identity	P1	Q1–Q2 2026	Planned
VistaMail modernisation (mobile sync, UX)	Mail	P1	Q1–Q3 2026	In design
VPAuth migration & session-signing key rotation	Platform health	P1	Q1 2026 (pulled forward)	Accelerated
legacy_uap decommission (accelerated)	Platform health	P1	Q1–Q2 2026 (pulled forward)	Accelerated
Backup encryption & retention redesign	Platform health	P2	Q2 2026	Planned
Mobile retention & re-onboarding flow	Mobile	P2	Q2 2026	Planned
Personalisation model refresh (addressability)	Identity	P2	Q2–Q3 2026	Planned
APAC monetisation expansion	International	P3	H2 2026	Scoping

2.1 Notes on platform-health items

The **VPAuth migration & session-signing key rotation** and the **legacy_uap decommission (accelerated)** initiatives have been pulled forward from later in the plan into Q1–Q2 2026. Both are sequenced ahead of feature work to reduce carrying cost of legacy components, simplify the authentication estate and unblock the AtlasID migration. The decommission completes the long-running retirement of the legacy_uap profile store and the secure disposal of its remaining backups. Engineering capacity has been re-allocated accordingly; see the capex and IT modernisation plan (DR-028) for the associated investment.

3. Dependencies and sequencing

- AtlasID expansion depends on completion of the legacy_uap migration of remaining linked attributes.
- VPAuth migration must precede broad SSOBridge changes to avoid session disruption.
- Personalisation refresh depends on a stabilised logged-in addressable pool.

4. Success measures

Measure	Baseline	2026 target
Total MAU	615m	Growth vs FY25 exit
Mobile MAU	408m	Growth vs FY25 exit
Logged-in identity match rate	Recovering	Restore to pre-Q4 level
Legacy components retired	Partial	legacy_uap fully decommissioned

Prepared by Maya Hart, VP Product, Identity and Mail. Confidential — Product planning.