

Day 1 Readiness Plan

Project Atlas — Day-1 Integration Readiness Plan

Document ID	DR-097
Prepared by / owner	Aaron Klein
Date	20 January 2026
Classification	Strictly Confidential — Project Atlas
Owner	Aaron Klein, VP Corporate Development
Prepared for	Joint Integration Steering Committee

Confidential integration planning document. This Day-1 Readiness Plan sets out the workstreams, owners and critical-path items required to operate **VistaPort Media Inc.** as part of Northstar Mobile Holdings plc from completion (“Day-1”), together with the priority actions for the first 100 days. Prepared by the Integration Management Office (IMO).

1. Approach and governance

Integration is organised into functional workstreams reporting to the IMO. Each workstream has a named lead, a Day-1 “must-have” checklist and a Day-100 stabilisation plan. Items are prioritised P1 (critical for Day-1), P2 (early post-close) or P3 (stabilisation). This plan is indicative and subject to regulatory clearance and the definitive agreement.

Integration lead	Aaron Klein, VP Corporate Development
Steering	Joint Integration Steering Committee (buyer + seller)
Cadence	Weekly IMO; bi-weekly steering
Target Day-1	Subject to clearance and signing

2. Workstream summary and priorities

Workstream	Lead (seller side)	Priority	Day-1 status	Key Day-1 items
Legal entity & TSA	Priya Raman, General Counsel	P1	On track	Transitional services agreement; entity readiness; signing authorities
Finance & treasury	Daniel Cho, Chief Financial Officer	P1	On track	Cash management, banking, reporting calendar, opening balance sheet
User communications	Maya Hart, VP Product, Identity and Mail	P1 — Critical	Attention	Day-1 user-facing messaging; coordinated account/credential communications; support scripting and capacity (links to support runbook, DR-058)
Authentication / VPAuth migration & key rotation	Raj Malhotra, VP Engineering, Platform	P1 — Critical	Attention	VPAuth authentication-platform migration; session-signing key rotation and HSM onboarding; SSOBridge federation continuity; legacy_uap decommission acceleration
Advertising & commercial	Thomas Vale, SVP Global Advertising	P1	On track	LumenX continuity; top-advertiser communications; IO continuity
Product & engineering	Maya Hart, VP Product, Identity and Mail	P2	On track	Roadmap alignment; AtlasID integration planning
People & HR	Sandra Lin, Chief Human Resources Officer	P1	Attention	Retention award confirmations; security backfill (DR-095); org design

Workstream	Lead (seller side)	Priority	Day-1 status	Key Day-1 items
Security & risk	Interim Security Lead	P1 — Critical	Attention	Security operating-model continuity; control ownership during leadership transition; key-management and backup-retention remediation tracking
IT & infrastructure	VP IT	P2	On track	Cloud account structure; identity federation; tooling
Data & analytics	Raj Malhotra, VP Engineering, Platform	P2	On track	Snowcap continuity; metrics reporting; data-map alignment

3. Critical-path items (P1 — Critical)

The following items are on the Day-1 critical path and require buyer-side resourcing and joint planning ahead of close. Two relate to the authentication estate and to user communications, where the seller has work already in flight that must be completed and handed over cleanly:

- 1 Authentication / VPAuth migration & key rotation.** Complete the migration of the VPAuth authentication platform and the rotation of legacy session-signing keys onto the HSM, and accelerate decommission of the legacy_uap profile store. The seller has pulled this work forward into the current programme; continuity of in-flight sessions must be preserved during rotation. Treated as critical for Day-1 to avoid re-authentication friction post-close.
- 2 User communications.** Establish a coordinated Day-1 user-communications capability, including credential and account-security messaging, with support capacity sized for elevated contact volumes (the seller's user-notification runbook, DR-058, provides the template and throughput limits).
- 3 Security leadership continuity.** Confirm interim security leadership and control ownership through the integration, given recent senior departures (DR-095), and ensure the key-management and backup-retention remediation items remain owned and tracked.
- 4 Top-advertiser continuity.** Joint outreach to the largest advertisers to confirm service continuity and contract assignment through change of control.

The authentication / key-rotation and user-communications items are carried as critical because they are part-completed seller programmes that must transition cleanly; they are presented here as integration/modernisation deliverables.

4. Day-100 stabilisation

- Confirm run-rate cost efficiencies and reporting integration.
- Complete authentication-platform migration and retire legacy components on the agreed schedule.
- Stand up the combined security operating model and close out open remediation items.
- Confirm advertiser retention and synergy realisation against the integration synergy model (DR-096).

Prepared by the Integration Management Office. Indicative and subject to clearance, the definitive agreement and clean-team constraints. Confidential — Project Atlas.