

Legacy Platform Decommission Plan

VistaPort Media Inc. — Product Data and Technology

Document ID	DR-057
Prepared by / owner	Raj Malhotra
Date	10 July 2025
Classification	Strictly Confidential — Project Atlas
Programme	Legacy decommission
Status	Active

This plan sets out the programme to decommission VistaPort's legacy account and profile platforms and to dispose of their associated data and backups. It is a living project document owned by Platform Engineering. Status as at 10 July 2025.

1. Scope

- **legacy_uap** — legacy Unified Account Profile store (pre-2022 identity/profile data), including its primary store and all historical backups and snapshots.
- Legacy authentication components, including the legacy session-signing key retained for backward compatibility.
- Associated ETL jobs, service accounts and storage buckets.

2. Original vs revised timeline

The legacy_uap retirement was originally scheduled for completion in **2024**. Owing to migration dependencies on AtlasID linkage and consent-model migration, the programme has **slipped** and is now phased across 2025 and into 2026.

Milestone	Original target	Revised target	Status
Freeze new writes to legacy_uap	Q2 2024	Q3 2025	Done
Migrate remaining linked attributes to AtlasID	Q3 2024	Q1 2026	In progress
Retire legacy session-signing key	Q4 2024	Q1 2026	Pending migration
Decommission legacy_uap primary store	Q4 2024	Q1 2026	Pending
Secure disposal of legacy_uap backups	Q4 2024	Q1–Q2 2026	Pending secure disposal

3. Dependencies causing slippage

- AtlasID match-key lineage: a subset of production match keys still derive from legacy_uap and must be re-homed before the store can be removed.
- Consent-model migration for pre-2022 accounts (see DR-053) must complete first.
- Backward-compatibility window for the legacy signing key must close before retirement.

4. Backups and disposal

Historical legacy_uap backups remain in object storage **pending secure disposal**. These backups pre-date the current store and were retained to support migration verification. They are listed for cryptographic erasure / secure deletion as the final step of the programme, in line with the Data Retention & Deletion Policy (DR-052). Until disposal completes, access to the backup buckets is to be restricted to named migration and platform accounts.

Note: certain legacy backups are older than the standard 36-month backup retention limit and are carried under a decommission exception pending disposal.

5. Risks and mitigations

Risk	Mitigation
Slippage extends carrying cost and surface area of legacy components	Programme pulled forward in the 2026 roadmap (DR-047); capacity re-allocated
Over-retained backups beyond policy	Tracked as an exception with a target disposal date; access restricted
Legacy signing key retained for compatibility	Retire as soon as dependent migration completes

6. Governance

Programme owner	Raj Malhotra, VP Engineering, Platform
Sponsor	Maya Hart, VP Product, Identity and Mail
Reporting	Monthly to Platform leadership
Plan status	Active — revised schedule

Confidential — Platform Engineering. Subject to monthly re-planning.