

Trust Reset — Project Brief

VistaPort Media Inc. — Product Data and Technology

Document ID	DR-059
Prepared by / owner	Maya Hart
Date	31 October 2025
Classification	Strictly Confidential — Project Atlas
Programme	Trust Reset
Type	Credential-hygiene initiative

Internal product brief for the **Trust Reset** programme: a proactive credential-hygiene initiative comprising staged forced password resets and session invalidation across a large account population. This brief defines scope, approach, sequencing and success measures. It is an operational programme owned by Product in partnership with Security.

Confidential — internal product brief. For diligence, Trust Reset is described as a routine credential-hygiene and account-integrity initiative.

1. Objective

Strengthen account hygiene by prompting a large population of users to reset passwords and by invalidating existing sessions so that users re-authenticate. The programme is positioned as proactive maintenance of credential and session integrity. It is sequenced to minimise user disruption while completing within the planned window.

2. Scope and population

Parameter	Value
Programme name	Trust Reset
Type	Credential-hygiene: forced password reset + session invalidation
Population in scope	Hundreds of millions of accounts (~286m forced resets planned)
Sessions to invalidate	~511m active sessions
Staged start	3 November 2025
Primary systems	VPAuth (authentication/session), Trust Reset console
Notification	User Notification System — security/credential notice (DR-058)

3. Approach

- 1 Configure forced-reset and session-invalidation policy in the **Trust Reset console**, targeting the in-scope population in staged cohorts.
- 2 On next sign-in, affected users are required to reset their password; existing sessions are invalidated by **VPAuth** so that all clients re-authenticate.
- 3 Communicate via the security/credential notice template, suppressing users who have already actioned the reset.
- 4 Monitor login-success, reset-completion and support volumes; throttle waves to manage load.

4. Sequencing

Wave	Window	Cohort
Wave 1	Week of 3 November 2025	Initial large cohort

Wave	Window	Cohort
Wave 2	Week of 10 November 2025	Main population
Reminder waves	From 17 November 2025	Non-actioners
Tail / recovery	Late November onward	Stragglers and edge cases

5. Expected user impact

- Temporary increase in login friction and password-reset volume during the reset waves.
- Elevated support contacts for account-lockout and reset assistance.
- Short-term dip in logged-in engagement and addressable pool while users re-authenticate.

6. Success measures

- Reset-completion rate across the in-scope population.
- Return of login-success rate to baseline after the waves complete.
- Recovery of logged-in engagement and addressable audiences.

7. Risks

Risk	Mitigation
User confusion / phishing concerns about reset prompts	Clear, consistent wording approved by Security and Legal; in-product confirmation
Support overload during peak waves	Stagger waves; scale support; self-service flows
Engagement and addressability dip	Re-onboarding flows; phased reminders

Owner Maya Hart, VP Product, Identity and Mail, with Security Engineering. Programme tracked under the FY2026 platform-health theme (DR-047).